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Introductions

2June 2017

1. DGS Team (R2016)

2. OES Team (R2017)

3. Military Department (R2017)

4. CALFIRE Team (R2018)

5. Department of Public Health Emergency Preparedness 

Office (2018)

6. EMSA (Wave 2) CFS

7. FI$Cal Team

8. Accenture Team 



Agenda

3June 2017

1. Meeting Objective – Josh 

2. Recap of Approach

3. Recap of Solution

4. Points for Discussion

5. System Demo

6. Questions 



Meeting Objective

4June 2017

To recap the solution for Statewide Emergency Procurement 

& Expenditure Tracking post UAT activities, and discuss any 

open items

1. Meeting Objective



Agenda

5June 2017

1. Meeting Objective

2. Recap of Approach – Josh

3. Recap of Solution

4. Points for Discussion

5. System Demo

6. Questions 



Recap of Approach 

6June 2017

FI$Cal proposed the following 5-step approach to finalize 

Analyze activities around Statewide Emergency Procurement 

& Expenditure Tracking:

1. Document As-Is Business Process 

2. Analyze and Determine Gaps 

3. Perform Fit/Gap Analysis 

4. Present Solution Alternatives 

5. Approve ODMF/CR

2. Recap of Approach



Recap of Approach: Details

7June 2017

# Task Owner FI$Cal
Audience 

Dept Audience Timeline 

1 Document the As-Is Business 
Process 
 Establish Emergency 
 Procure to Pay
 Expenditure Tracking (how 

to use the PC ChartFields for 
tracking expenditures)

 Labor Tracking
 Reimbursements
 Critical Assets

Tamara State 1. DGS (R2016)
2. OES (R2017)
3. Military  (R2017)
4. Department of 

Public Health 
Emergency 
Preparedness 
Office (R2017) 

5. CalFire (R2018)

Oct-Nov 
2016

Document As-Is 

Business Process 

Present Solution 

Alternatives
Analyze and 

Determine Gaps 

Perform Fit/Gap 

Analysis
Approve 

ODMF/CR

1 2 3 4 5

2. Recap of Approach



Recap of Approach: Details (cont’d)

8June 2017

# Task Owner FI$Cal
Audience 

Dept Audience Timeline 

2 Analyze and Determine Gaps 
 Craft requirements from the 

as-is sessions (or map to 
existing requirements)

Tamara, 
Jon

State, 
Accenture 

n/a Dec 2016

Document As-Is 

Business Process 

Present Solution 

Alternatives
Analyze and 

Determine Gaps 

Perform Fit/Gap 

Analysis
Approve 

ODMF/CR

1 2 3 4 5

2. Recap of Approach



Recap of Approach: Details (cont’d)

9June 2017

# Task Owner FI$Cal
Audience 

Dept Audience Timeline 

3 Perform Fit/Gap Analysis 
 Review the requirements 

and determine whether the 
system meets them out of 
the box or if a gap (e.g., BPR, 
RICEF, etc.) 

Tamara, 
Jon

State, 
Accenture

n/a Dec 2016

Document As-Is 

Business Process 

Present Solution 

Alternatives
Analyze and 

Determine Gaps 

Perform Fit/Gap 

Analysis
Approve 

ODMF/CR

1 2 3 4 5

2. Recap of Approach



Recap of Approach: Details (cont’d)

10June 2017

# Task Owner FI$Cal
Audience 

Dept Audience Timeline 

4 Present Solution Alternatives 
 Bring forward any open 

questions we have from 
solution discussions 

 Present alternatives for how 
to do business in FI$Cal

 Gain agreement on 
recommended solution(s) 

Tamara, 
Jon

State, 
Accenture 

1. DGS (R2016)
2. OES (R2017)
3. Military  (R2017)
4. Department of 

Public Health 
Emergency 
Preparedness 
Office (R2017) 

5. CalFire (R2018)

Jan 2017

Document As-Is 

Business Process 

Present Solution 

Alternatives
Analyze and 

Determine Gaps 

Perform Fit/Gap 

Analysis
Approve 

ODMF/CR

1 2 3 4 5

2. Recap of Approach



Recap of Approach: Details (cont’d)

11June 2017

# Task Owner FI$Cal
Audience 

Dept Audience Timeline 

5 Approve ODMF/CR
 ODMF 1748 approved for 

July 2017 delivery 
 CR00647 approved for July 

2017 delivery 

Tamara, 
Jon

State, 
Accenture

n/a Mar 2017

Document As-Is 

Business Process 

Present Solution 

Alternatives
Analyze and 

Determine Gaps 

Perform Fit/Gap 

Analysis
Approve 

ODMF/CR

1 2 3 4 5

2. Recap of Approach

Solution was built based on Step 4 
(Present Solution Alternatives) 

discussion in January 2017



Agenda

12June 2017

1. Meeting Objective

2. Recap of Approach

3. Recap of Solution – Leads 

4. Points for Discussion

5. System Demo

6. Questions 



Present Solution Alternatives 

13June 2017

The following process areas will be discussed:

1. Establish Emergency 

2. Procure to Pay

3. Expenditure Tracking 

4. Labor Tracking

5. Reimbursements

6. Critical Assets

3. Recap of Solution



Process #1: Establish Emergency 

14June 2017

3. Recap of Solution

Summary This includes the steps and process associated with establishing the 
emergency, including what tasks are performed at the department level and 
what tasks are performed by a coordinating entity. 

Key 
Findings

• Emergency Departments need a way to track the emergency before, 
during and after it is officially declared

• OES will be the POC for creating a Statewide Incident Number

Path 
Forward

• Project ID and Activity ID will be defined by department and use the 
current department-defined naming protocols for departmental incidents

• Source Type, Category and SubCategory will be defined by departments 
• Statewide Incident ID will be defined by OES (linked to Project ID)
• Emergency Attributes to be added to Projects are included in this deck

Decision 
Made

• For Decision A: Option 2 - Create a new Emergency Attributes page
• For Decision B: Option 2 - Track Incident Date on Emergency Attributes 

page (Incident Start and Incident End Date)



Process #1: Decision A 

15June 2017

3. Recap of Solution

Option 1: Use existing Project Attributes 
page > Custom Attributes table

Option 2: Create a new Emergency 
Attributes page

Field 1:

Field 2:

Field 3:

Field 4:

Field 5:

Field 6:

Field 7:

Field 8:

Field 9:

Field 10:

Emergency Attributes

Insert Appendix A 
Fields Here

Insert Appendix A 
Fields Here



Process #1: Decision B 

16June 2017

3. Recap of Solution

Option 1: Track Incident Date on 
Transaction as a Project ChartField

Option 2: Track Incident Date on 
Emergency Attributes page

Field 1:

Field 2:

Field 3:

Field 4:

Field 5:

Field 6:

Field 7:

Field 8:

Field 9:

Field 10:

Emergency Attributes

Insert Incident 
Date Here

This field is limited to 5 
characters, so would need 
to be “MM_DD” only; year 
can be stored elsewhere, 
but not on transaction

This would be on the transaction This would not be on the transaction



Process #2: Procure to Pay

17June 2017

3. Recap of Solution

Summary This includes the full procurement to pay (P2P) process, including sourcing,
requisitions, purchase orders, receiving, accounts payable, p-cards and 
payments 

Key 
Findings

• During emergencies, most procurements are happening outside of the 
system, and the financial transactions will happen later

• Emergency Departments will not have time, in an emergency, to process 
contracts, requisitions, purchase orders, receipts, or vouchers in FI$Cal

• On the procurement side, policy will continue to drive process

Path 
Forward

• Emergency Departments should continue to make emergency, time-
sensitive purchases outside of FI$Cal, as they do today; they will use 
whatever process is in place today: P-Cards (payments), issuing paper-
form POs (POs), etc.

• Emergency transaction details needed in FI$Cal will be entered after  

Decision 
Made

• None



Process #3: Expenditure Tracking 

18June 2017

3. Recap of Solution

Summary This includes the identification of data elements required to be captured in 
the system to assist with expenditure tracking and reporting.  

Key 
Findings

• Emergency Departments have several data elements that are needed in 
the system to aid in reporting (Federal, State, Local, etc.)

• Not all of these fields currently reside in FI$Cal
• Emergency reporting will be an issue if these fields are not on reports

Path 
Forward

• FI$Cal has mapped all requested emergency data elements to existing or 
new fields in FI$Cal 

• FI$Cal will initially build two (2) emergency reports that pull in this info: 
o Department Incident Details Report
o Statewide Incident Details Report

Decision 
Made

• For Decision C: Option 2 - Perform Detailed Report Analysis



Process #3: Decision C 

19June 2017

3. Recap of Solution

Option 1: Use Initial List of Reports 

• Department Incident Details Report –
emergency expenditures and billing 
details by Departmental Incident (ACT, 
BIL, BLD details in PROJ_RESOURCE, 
related project info, emergency 
attributes, etc.)

• Statewide Incident Details Report –
emergency expenditures and billing 
details by Statewide Incident; this would 
be the statewide “picture” (ACT, BIL, 
BLD details in PROJ_RESOURCE, related 
project info, emergency attributes, etc.)

Option 2: Perform Detailed Report Analysis

• In addition to Option 1, perform a 
detailed analysis during the R2017d UAT 
phase of the project, and confirm what 
additional reports are needed to be 
delivered during the R2018d window. 



Process #4: Labor Tracking 

20June 2017

3. Recap of Solution

Summary This includes the process of tracking departmental resource time and labor, 
including processing timesheets and distributing payroll costs across 
emergency projects. 

Key 
Findings

• Emergency Departments seemed comfortable with the current LD 
functionality/features presented during the session 

• LD transactions will need to include the Project ID and Activity ID for 
tracking purposes (against Department Incidents)

• No additional gaps were identified

Path 
Forward

• Emergency Departments will use the current functionality as is, with no 
requested changes to account for emergency procurement and 
expenditure tracking

Decision 
Made

• None



Process #5: Reimbursements 

21June 2017

3. Recap of Solution

Summary This includes the process of tracking project/emergency-related 
reimbursements (e.g., Federal Reimbursements)

Key 
Findings

• Emergency Departments seemed comfortable with the project-related 
reimbursement functionality/features presented during the session 

• No additional gaps were identified during the session 

Path 
Forward

• Emergency Departments will use the current functionality as is, with no 
requested changes to account for emergency procurement and 
expenditure tracking

Decision 
Made

• None



Process #6: Critical Assets 

22June 2017

3. Recap of Solution

Summary This includes the process of tracking critical assets (helicopters, tankers, etc.) 
during times of emergency (e.g., quickly deploy available, nearby assets)  

Key 
Findings

• Emergency Departments wanted the ability to do consumable inventory 
management (e.g., use PeopleSoft Inventory module) in FI$Cal

• Emergency Departments wanted the ability to track real-time location of 
critical asset (e.g., GIS) in FI$Cal

• Some Emergency Departments (e.g., OES) wanted to see assets statewide 

Path 
Forward

• Our AA solution doesn’t track inventory or real-time asset location
• Security can be granted for statewide reporting, with project approval 
• Emergency Departments will use the current AM functionality as is
• FI$Cal doesn’t have SF 428 Report; continue to be manually generated  
• We do have an Asset Audit Report in FI$Cal, as requested
• We have an Asset Details by Location Report in FI$Cal, as requested – this 

report may be an input into a 3rd party asset tracking system 

Decision 
Made

• None



Agenda

23June 2017

1. Meeting Objective

2. Recap of Approach

3. Recap of Solution

4. Points for Discussion – Gina

5. System Demo

6. Questions 



Points for Discussion

24June 2017

4. Points for Discussion

Topic Request Response

1 Statewide Incident # – ability 
to set up incident number, 
incident name via FSC, or 
giving OES access; once it is 
set up, it needs to be a drop 
down or prompt to pick 
instead of manually entering  

This may be implemented as a future 
enhancement assuming it is clear that someone 
would be responsible for centrally maintaining 
this value before departments can transact 
with it.   

2 Incident Location (County), 
State Assembly District, State 
Senate District, Federal 
District to move to the 
custom attributes section due 
to multiple 

By moving these to the custom attributes 
section, some departments may not include 
these on basic emergencies (it would require 
them to select the configured value, and then 
enter the location, districts, etc.). Recommend 
keeping where is, but if a new custom attribute 
needs to be created for another emergency 
location or district, this can be added.



Points for Discussion

25June 2017

4. Points for Discussion

Topic Request Response

3 One new value “STATEWIDE” 
to be added in the incident 
location (County), State 
Assembly District, State 
Senate District 

This is OK; let’s log an RTC enhancement 
request and do this before July go live. 



Agenda

26June 2017

1. Meeting Objective

2. Recap of Approach

3. Recap of Solution

4. Points for Discussion

5. System Demo – Gina

6. Questions 



System Demo

27June 2017

1. End to End Scenario

o Emergency Expenditure Tracking  

o Emergency Expenditure Reporting  

5. System Demo



Step 1: Enter Departmental Project ID

28June 2017

5. System Demo



Step 2: Enter Departmental Activity ID

29June 2017

5. System Demo



Step 3: Enter Expenditure #1 Against Project

30June 2017

5. System Demo



Step 4: Collect Cost Against Project 

31June 2017

5. System Demo



Step 5: Statewide Incident Declared

32June 2017

5. System Demo



Step 6: Enter Expenditure #2 Against Project

33June 2017

5. System Demo



Step 7: Collect Cost Against Project 

34June 2017

5. System Demo



Step 8: Enter Customer Contract

35June 2017

5. System Demo

Note:
This step can occur 
earlier in the process -
as soon as the sponsor 
(external funding 
source) is identified.



Step 9: Run Pricing for Billable Transactions 

36June 2017

5. System Demo



Step 10: Run Statewide Incident Report

37June 2017

5. System Demo



Step 10: Run Statewide Incident Report (cont’d)

5. System Demo

38June 2017



Step 11: Run Dept Incident Report

39June 2017

5. System Demo



Step 11: Run Dept Incident Report

40June 2017

5. System Demo



Step 11: Run Dept Incident Report (cont’d)

41June 2017

5. System Demo



Agenda

42June 2017

1. Meeting Objective

2. Recap of Approach

3. Recap of Solution

4. Points for Discussion

5. System Demo

6. Questions – All



6. Questions


